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Abstract. It is of great importance to facilitate the risk assessment process in construction projects because risk assess-
ment is a requirement in most legislation and safety standards. A great majority of construction SMEs (Small and Medium 
Enterprises) are not familiar with risk assessment concepts and methods. In particular, SMEs are very likely to have dif-
ficulty finding the qualified personnel or time to carry out a proper risk assessment. The method introduced in this paper 
has some distinct features. The method introduces a new method of risk assessment, replacing the traditional definition of 
probabilities with control levels because they are easier to implement and yield more accurate risk scores. The method was 
practically applied on 22 construction SMEs.  From the practical application, it was observed that the method was found 
to be user friendly and the SMEs found it easy to update their risk strategies during various construction stages in their 
projects.  The proposed risk assessment method introduces a powerful and practical control level strategy which would 
develop a safer, healthier and more competitive workplace for construction SMEs. 
Keywords: risk assessment, risk management, construction industry, control levels. 
Introduction 
Occupational safety and health has been and still is a top-
ic of intense research and practical developments (Sousa 
et al. 2014). Safety management comprises several man-
agement processes, and risk assessment is a key process 
among them. It is of great importance to facilitate the 
risk assessment process in construction companies be-
cause occupational safety risk assessment is the core of 
safety practices (Pinto 2014) as well as a requirement in 
most safety related legislations. Corrective and preventive 
measures should be taken against particular risks at the 
workplace. Right measures can be determined only by 
identifying hazards and resulting risks correctly and thor-
oughly. However, one should not expect risk assessment 
to remove the hazards in a workplace in a short period of 
time. Rather, this can be achieved through a long-term 
persistent study; hence the underlying principle should be 
continuous improvement. It is also important for manag-
ers to promote training and communication about hazards 
and risks in the organization. This would increase risk 
awareness among personnel, and encourage active con-
tribution for the purpose of removing the hazards. The 
risk assessment process should be supplemented by the 
continuous monitoring of the working conditions. This 
would monitor the root causes of occupational diseases 
and accidents in such areas as safety behaviour, mechani-
cal hazards, ergonomics, order and tidiness. 
This paper introduces an efficient and a user-friendly 
risk assessment methodology for construction companies 
of all sizes. In order to achieve the anticipated results of 
this risk assessment method, the utmost degree of man-
agement and worker participation is required. This risk as-
sessment method has recently been introduced to the lit-
erature with unique characteristics which are discussed in 
the coming sections.
1. Literature review
A review of the previous safety assessment research was 
carried out to gather knowledge about various risk assess-
ment techniques and proposed methodologies. There is a 
variety of literature that addresses safety risk assessment. 
The authors, however, report only the literature that they 
consider as the most relevant to the present study. 
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The planning of safety is important. Hallowell (2011) 
presented a risk-based framework that can be used to eval-
uate the incremental return on the investment of a series 
of investments in highly effective injury prevention strate-
gies. Aminbakhsh et al. (2013) also touch the same point. 
In their paper, a safety risk assessment framework that is 
based on the theory of cost of safety (COS) model and 
analytic hierarchy process (AHP) is presented. Choudhry 
(2017) investigated productivity and safety simultaneously 
on construction projects by conducting a survey. Lopez del 
Puerto et al. (2014) investigated the possible differences in 
safety culture and risk perception among Latino construc-
tion workers across residential, commercial, and heavy 
civil construction sectors. Gunduz and Laitinen (2017b) 
developed a 10-step safety management framework for 
construction SMEs. 
Different models about risk assessment can be found 
in the literature. Tixier et al. (2017) introduced univariate 
and bivariate nonparametric stochastic safety risk genera-
tors based on kernel density estimators and copulas.  Isaac 
and Edrei (2016) presented a statistical model that can sup-
port a more dynamic form of safety control, by utilizing re-
al-time tracking data to control the exposure of construc-
tion workers to safety risks that accumulate and change 
over time. Malekitabar et al. (2016) provided five sets of 
safety risk drivers that can influence either the probabil-
ity or the consequences of an accident, the application of 
which helps identify more than 40% of potential fatalities 
in construction projects. Karakhan and Gambatese (2017) 
conducted a credit-by-credit review of the leadership in 
energy and environmental design (LEED) rating system 
to evaluate the potential positive or negative impact of 
green design elements and construction practices associ-
ated with the implementation of LEED credits on the OHS 
of construction and maintenance workers. Choe and Leite 
(2017) compared safety risk of different construction trades 
in terms of common hazard types and sources of injuries 
and proposed safety risk quantification models by occupa-
tions, which can play a role as a safety reference for reli-
able safety risk assessment. Sousa et al. (2015) developed 
an Occupational Safety and Health Potential Risk Model 
(OSH-PRM) that enables an enhanced management of 
the resources available to improve safety and health con-
ditions in the various activities and for different group of 
workers involved in the execution stage of a construction 
project. Raviv et al. (2107) reported on a multi-phase re-
search that studied near misses related to crane work and 
their safety risk potential. Zhang et al. (2014) presented a 
probabilistic decision approach for safety risk analysis for 
metro construction in complex project environments. An 
expert confidence index that aims to ensure the reliability 
of collected data during expert investigation was proposed 
for the fuzzy probability estimation of basic events. Pinto 
(2014) presented the newly developed fuzzy QRAM mod-
el, which aims to support construction companies with 
their responsibilities to reduce occupational safety risks. 
Gunduz et al. (2017a) developed a fuzzy structural equa-
tion model for development of a safety performance index 
in construction sites. Same authors used the same model 
to develop a mobile application (Gunduz et al. 2018).  Hal-
lowell and Gambatese (2010) introduced and validated a 
risk-based safety and health analytical model that can be 
used to evaluate expected risk for specific worker activi-
ties. Their model strategically selects the most effective el-
ements of a safety program for implementation when re-
sources are limited, and quantifies the resulting risk once 
the identified safety elements have been implemented. Leu 
and Chang (2013) suggested the development of a safe-
ty risk-assessment model for steel building construction 
projects by establishing the Bayesian networks (BN) that 
are based on fault tree (FT) transformation. Esmaeili and 
Hallowell (2013) developed a decision support system us-
ing the Delphi method. This data-driven system produces 
predictive plots of a safety risk over time according to the 
temporal and spatial interactions among concurrent ac-
tivities. Mitropoulos and Namboodiri (2011) presented 
the findings from the initial implementation of TDA (Task 
Demand Assessment) and demonstrated its feasibility and 
applicability on two different operations: a roofing activ-
ity and a concrete paving operation.  The findings indi-
cate that the method can be applied on activities of vary-
ing complexity and can account for several risks and task 
demand factors as required by the user. Fung et al. (2010) 
investigated the need for people involved in construction 
to take systematic and effective risk assessments for dif-
ferent trades. A Risk Assessment Model (RAM) was then 
developed for assessing the levels of risk for various project 
stages at various work trades. Dewlaney et al. (2012) and 
Fortunato et al. (2012) also made an analysis of safety as-
sessment from the sustainability point of view. Gurcanli 
et al. (2015) aimed to give an approach for safety cost esti-
mation for the early stages of construction bidding phase 
using risk assessment activities and construction project 
scheduling by focusing on construction activities. 
This paper introduces a new, easy-to-use and user-
friendly risk assessment methodology, which totally agrees 
with and adds up to the literature in the risk assessment 
area.
2. Risk assessment as a part of the safety 
management
The employer and safety experts have the responsibility to 
find out the possible safety and health hazards in the work 
environment. Then, if the hazards cannot be eliminated, 
they have to assess the possible safety and health effects 
and take the control measures that are necessary to avoid 
the possible accidents and diseases. 
Construction industry is project industry. The whole 
production is derived from different projects, which may 
last from a few weeks to a few years. The duration of pro-
jects should also be taken into consideration in the organi-
zation of risk assessment. Risk assessment should be car-
ried firstly during the project planning phase because it is 
possible to identify the potential safety problems and to 
take early actions in that stage. The experiences with the 
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earlier project help to identify the possible problems in the 
coming projects. The construction production in building 
construction includes several different phases, such as the 
ground work phase, frame work phase and interior work 
phase. In each phase there are typical safety risks, thus the 
risk assessment should be carried out separately before 
each phase begins. 
Technical and organizational improvements have pri-
ority when selecting the hazard control measures. It is also 
important for managers to promote training and commu-
nication about the hazards and risks in the organization. 
This would increase risk awareness among personnel and 
encourage safe working habits and active contribution to 
the purpose of removing hazards. 
The continuous monitoring of both technical and hu-
man safety factors is important in order to keep the control 
measures updated at all times. The foremen have to take 
care of the safety as an indispensable part of their daily 
work. In some countries, the law requires a periodical safe-
ty inspection to be carried out at every construction site. 
A standardized monitoring tool has showed to be a valid 
indicator of the accident risk (Laitinen et al. 1999), as well 
as being effective in promoting continuous improvement 
(Laitinen, Päivärinta 2010).
Incident reporting includes both accidents and near-
misses. An investigation of these occurrences may reveal 
the necessity to update the risk assessment. OHS MS (Oc-
cupational Health and Safety Management System) audit-
ing is used to keep all of the safety management processes 
updated in order to improve their efficiency.
3. 3TRA-CON (3T-RiskAssessment-
Construction) methodology
There are hundreds of risk assessment methods that are 
used for different purposes. The relevant literature was 
discussed in the earlier sections of this paper. Some meth-
ods are mainly used to analyse technical systems and pro-
cesses; others are used to analyse human work activities 
and hazards in the working environment. There are also 
methods developed for particular industries. The 3TRA-
CON method has been designed in such a way that it can 
be applied to SMEs as well as larger companies. 
SMEs usually do not have reasonable expertise in all 
fields of OHS and all kinds of hazards. SME workplaces do 
not always understand the risks assessments carried out by 
their outside safety experts, and thus the control measures 
cannot be taken properly. Ready-made checklists help to 
find out the relevant hazards and to reduce the subjective 
effects. The special advantage of 3TRA-CON method for 
SMEs is its modular structure; it consists of ready-made 
check-list items divided in the basic modules, which cover 
all main risk factors. Each module includes a check list, 
and short description of each hazard as well as description 
of good workplace practices. Thus, the method itself in-
cludes basic OHS training package needed to identify the 
hazards and to assess the risks and the need for preventive 
and controlling actions. Modular structure made it also 
easy to modify the method for specific types of construc-
tion projects. 
The 3TRA-CON method takes a general and inclu-
sive approach to following the risk assessment steps given 
in Figure 1. It has several parts that cover a wide range of 
risk areas in a workplace. It also allows for the addition of 
new items and modules. This feature considerably reduc-
es the burden of searching for risks from scratch, and the 
odds of leaving out an important hazard by mistake. Also, 
it introduces a new method of risk assessment by replacing 
the traditional definition of probabilities with control lev-
els, which provides an easier perspective for implementa-
tion. The following sections will elaborate on the steps that 
should be followed in the 3TRA-CON method.
4. Identifying hazards
The OHS (Occupational Health and Safety) legislation and 
standards are based on scientific studies and long expe-
riences with different hazards and stress factors at work. 
The majority of accidents and negative health issues in the 
workplace can be avoided when the OHS standards are 
followed. Thus, the main task concerning workplace risk 
assessment is to identify the hazards, and ensure compli-
ance with the appropriate standard.
Risk assessment should cover all types of hazards in 
a workplace. Some hazards such as missing fall protection, 
missing machine safety guard, bad order of floor, and loud 
noise are obvious. Some hazards are more hidden. A haz-
ard may hide itself behind rare and exceptional situations 
or work tasks. Other types of hidden hazards include those 
that cannot be detected by human senses, like fine dust, 
fumes, and radiation. 
To identify and evaluate all remarkable hazards, it is 
necessary to involve different types of people in the risk 
assessment process. Consulting external experts is recom-
mended if the workplace does not have sufficient expertise. 
For instance, hygienic measurements may be needed. Oc-
cupational health experts can especially help with health-
related issues. It is also important to consult the personnel 
of the workplace. Engineers, supervisors, and workers or 
their representatives are experts of the processes and work 
tasks and thus know certain risks better than some outside 
Figure 1. Risk assessment process and related training and 
monitoring processes
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experts. They also have the key role in developing and im-
plementing the necessary preventive actions.  
The 3TRA-CON includes a risk assessment checklist, 
and a short description of each hazard as well as a descrip-
tion of main legal requirements or good workplace prac-
tices. Thus, the method itself includes the basic OHS train-
ing package needed to identify the hazards and to assess 
the risks and need for preventive and controlling actions. 
After gathering and reviewing background informa-
tion, field tours should be carried out by internal or ex-
ternal safety experts; and processes should be observed 
to identify any potential hazards. In order to achieve this, 
every checklist item in each module should be addressed 
separately. While going over each item, the experts should 
observe the workplace and interview the engineers, super-
visors, and, if necessary, workers too. The tasks that are oc-
casionally or periodically performed, such as tunnel form-
work, installation, transportation, job interruptions, and 
visits of outside visitors should be discussed. Notes should 
be taken on the 3TRA-CON forms about the observed 
hazards and present control measures. Some hazards can 
be easy to eliminate, so the required action can be decided 
on and noted during the tour. More difficult ones should, 
however, be delayed for risk evaluation and control.
Performing the actual risk assessment can take sever-
al days depending on the size of the company or construc-
tion site. A safety expert or staff member responsible for 
the OHS should perform the assessment. The occupational 
physician, if there is any, a management representative and 
a workers’ representative should participate in the assess-
ment process. 
The basic items in the 3TRA-CON checklist can be 
listed as: 1) Walkways, access routes, stairs and ladders; 
2)  Scaffolding, temporary platforms and work stands; 
3)  Protection against falling and collapsing; 4) Electric-
ity and lighting; 5) Order and tidiness; 6) Machinery and 
equipment; 7) Fire safety; 8) Physical hazards; 9) Chemical 
hazards; 10) Musculoskeletal strain factors; 11) Psychoso-
cial stress factors; 12) First aid and emergency prepared-
ness; 13) Welfare facilities; 14) Other hazards.
These items are essential for occupational safety and 
health in the construction sector. All of them are necessary 
to prevent accidents. Physical strain factors along with 
musculoskeletal strain factors are the two major problems 
for the type of construction in which the work is mainly 
done manually. Chemical and biological factors are inher-
ent in the construction industry where dust and other air 
pollutants are prevalent in different production processes, 
like welding sandblasting, and painting. Besides, psycho-
social strain factors are becoming more and more impor-
tant especially for white collar employees.
5. Evaluating risks and controlling hazards
After the identification of hazards is completed, the haz-
ards should be either removed or evaluated. There may 
be some easy and quick fixes that will eliminate a hazard 
all together. This is referred as the “remove hazards” step 
in Figure  1. These measures should be determined and 
proposed for the approval of the management. When im-
plemented correctly, the measures will leave no risks at all, 
i.e. the accidents or diseases associated with the hazard be-
fore the implementation will be impossible to take place.  
Some hazards are not easy to remove though; then 
an evaluation process will be necessary to assign relative 
scores to various risks. This information will be extremely 
valuable in determining the priorities in risk management. 
When appropriate risk scores are assigned, it will be easier 
to produce answers to the questions of which hazard or 
hazards should be dealt with first, what control measures 
should be implemented, and how much budget should be 
allocated to each hazard. This also enables the manage-
ment to make short-term as well as long-term planning.
The risk evaluation process should be performed col-
lectively in a meeting; a brainstorming session involving 
the manager or management representative, safety ex-
perts, occupational physicians, and related engineers and 
supervisors is advised. Here, the team should go over the 
module item by item and produce risk scores considering 
the severity and likelihood of potential accidents and oc-
cupational diseases. 
Comparing risks is a difficult task. The difficulty lies 
in the fact that any risk has two major components as se-
verity and likelihood. Some accidents will be more likely 
but the consequences are less severe, and some will be less 
likely but the consequences are more severe. The 3T risk 
matrix provides an effective solution for this.   
Categorical separation for the severity of an inju-
ry and illness is almost a straightforward task. It is only 
a matter of deciding on the number of categories (sever-
ity levels) and drawing the boundaries between them. The 
3TRA-CON method has a particular separation approach 
that will be exemplified in the following sections. 
Another aspect is the likelihood of injury or illness. 
The probability of future incidents is difficult to estimate. 
There are several reasons for this: first, there may be very 
limited or no record of a particular type of accident or ill-
ness in a workplace, which renders the estimation task 
very unreliable or even impossible. Second, the produc-
tion safety level may change significantly on a daily or 
weekly basis. For example, untidiness of a worker in a cer-
tain week can increase the likelihood of an accident in that 
week. The wrong estimation of low likelihood in case of 
a potentially severe injury or illness is a common reason, 
or excuse, for not taking the necessary prevention actions. 
In the 3TRA-CON, the likelihood estimation has 
been transformed into assessing how well the present con-
trols of each hazard comply with the laws, standards and 
good practice. This can be done because most of the com-
mon hazards are already assessed when setting the OHS 
regulations and standards. When the present means of 
control meet the requirements, the likelihood of injury or 
illness should be low, and there may not be any need for 
improvements. What is unique in this method is that it is 
rather simple and concerning the assessment of the mag-
nitude of a risk, it is using the level of control measures 
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instead of the probability of a risk which in most cases is 
just a hypothetical value but not real. The new way of as-
sessing the risks has several advantages: 1) it is much eas-
ier to check the present control measures than to estimate 
future incidents; and 2) this kind of checking directly in-
dicates which kind of improvements may be necessary to 
comply with the legal requirements and good practice.
6. 3T risk matrix
The new risk matrix of the 3TRA-CON is shown in Ta-
ble 1. It consists of the traditional 3-score severity scale, 
and the new 3-score control scale.  
Severity scale is as follows:
1. Slight severe: 
 – slight injuries or distress, disability max 3 days.
2. Serious severe 
 – prolonged injury or disease, like simple wounds, 
fractures; 
 – disability max 30 days.
3. Major severe: 
 – permanent injury/illness or death; 
 – amputation of finger, second/third -degree burns, 
skull fractures, cancer, asthma.
Control scale is as follows:
1. Preventions and controls are sufficient; no problems 
have appeared. 
2. There is some need for improvement, problems have 
appeared.
3. There is considerable need for improvement, prob-
lems often exist.
For each risk identified in a module, a risk score 
should be assigned according to the above rules. The 
3TRA-CON forms have a column for writing scores across 
each risk. For example, when the estimate of severity is 3 
and the estimate of present control is 2, then the risk score 
is 4.  
Table 2 gives guidance for planning the preventive ac-
tions. Rapid preventive actions are needed when the score 
is 4 or 5. In some cases it may be necessary to interrupt the 
use of hazardous equipment until safety measures are ful-
ly implemented. When an extremely severe hazard exists, 
you have to monitor the situation in order to keep a high 
level of control. For instance, the hazard of falling always 
exists when working on a scaffold. Therefore, you have to 
monitor the condition of railings and platforms.
Table 1. The new risk assessment matrix
Table 2. The explanations of risk scores
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7. Summary of risk scoring
After completing the assignment of risk scores, the team 
should do brainstorming for possible proposals regarding 
the measures to be taken for improvement. The proposals 
should also be written in the corresponding table on the 
relevant risk assessment forms. The team may also prefer 
to estimate a future risk score that will be achieved when 
the proposed improvement measure is implemented. This 
is expected to provide further insight. 
There is also a summary page for risk scores that can 
be submitted for review and approval of the company man-
agement. Another summary page exists for the preventive 
actions that have already been accepted by the manage-
ment. The management may disapprove or delay some of 
the proposed measures, or may even not agree with the 
assigned scores. It is the responsibility of the management 
to make the final decisions. A sample form for summary of 
actions is presented in Table 3. 
It is worthwhile to emphasize as a final note that it is 
not a good idea to assign the whole risk assessment pro-
cess to a team of safety experts, and to leave them alone 
with the site managers, engineers and workers. Past expe-
riences showed that this approach would produce unnec-
essary bureaucracy, conflicts of interests, incomprehensive 
assessment results, and planned but unfulfilled measures. 
Instead, as long as the management is involved in the pro-
cess and makes known to all the interested parties of their 
full support to the related activities, the risk assessment 
team will cooperate with the safety experts, make effort to 
raise risk awareness and correctly implement preventive 
measures.
8. Application of 3TRA-CON in real cases
The paper is the outcome of a European Union pro-
ject named ISGIP. The project was specifically designed 
for specific conditions in SMEs. The project focused on 
SMEs functioning in metal, mining and construction sec-
tors with employees between 10 and 250 in numbers. The 
project strategy relied on choosing 16 SMEs as Centre of 
Best Practices (CoBPs). All of 16 SMEs did sign a Memo-
randum of Understanding (MoU) with the project, which 
summarizes their commitments and those of the project 
team.  The project considered and discussed economic, 
technical and resource situations of the companies and 
tried to improve their safety level for two years practical-
ly. The number of construction SMEs in this project was 
22 (4 of them were CoBPs). These 22 construction SMEs 
were visited at least twice during the project timeline of 
two years. 
Table 3. Summary of actions
Item Risk score Description of action Responsible Time ready
1 4 All handrails are to be checked out daily Related Person DATE
5 The roofing is to be built above the entrance Related Person DATE 
2 3 The platforms are to be controlled and made free from 
obstacles each day after compilation of work
Related Person DATE 
5 Before the scaffolding is ready to use and marked 
inspected, do not allow work on it
Related Person DATE 
4 Proper ladders are to be mounted and checked daily. Related Person DATE 
3 5 Install side protection on elevator openings Related Person DATE 
4 4 The damaged cable on the second floor is to be removed 
and replaced with a new one 
Related Person DATE 
2 Night lighting system must be installed before work begins Related Person DATE 
5 3 In the store heavy materials on the high self must be stored 
in the lower shelf and light materials must be put on the 
top shelf
Related Person DATE 
3 Make use of waste containers Related Person DATE
6 5 The circular saw must not be used until a guard is installed Related Person DATE 
3 Iron bending machine: Foot control panel is to be protected 
by a guard to prevent unintentional press
Related Person DATE 
4 Lifting equipment has to be checked and repaired Related Person DATE 
7 1 Fire extinguisher must be checked every for proper use Related Person DATE 
2 Smoking area must be defined and marked Related Person DATE 
8 2 Hearing Protection is not used properly. This has to be 
addressed in training programs
Related Person DATE 
9 3 Suitable respirators must be supplied Related Person DATE 
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Any type of risk could be assessed with this method-
ology. In order to provide an insight to the exercise, a real 
case study (without mentioning the company names and 
the safety expert) is introduced in Figure 2. As an example, 
only the assessment of “walkways, access routes, stairs and 
ladders” was introduced. However, this exercise could be re-
peated for any hazard specific to that construction project.  
The risk assessment method fulfilled the following 
needs: 1) compatible with legal requirements, and the 
requirements of OHS MS standards; 2) comprehensive 
enough, including checklists and basic information about 
hazards; and 3) easy to learn and simple to use also by 
company line managers and employees. The method was 
experimented in the CoBPs in order to get experiences for 
further development. The following steps were taken dur-
ing the study with CoBPs in construction sector: 1)  com-
pany personnel was trained for effective use of 3TRA-CON 
method; 2) company processes were identified, including, 
non-routine as well as routine tasks, activities taking out-
side the company premises are also considered; 3) risk as-
sessment of the construction site was conducted in a group 
consisting of project experts, company OHS representa-
tives, workers representatives, OHS expert, occupational 
physician, where available. Hazard identification was con-
ducted with the help of previous data including previous 
risk assessments and incidents. Identified hazards were as-
sessed using the 3TRA-CON matrix. Suggestions were dis-
cussed for improvement; in some cases, the residual risk 
(after control actions) was also assessed.  The 3TRA-CON 
method proved to be a good basis for development of the 
RA method for construction SMEs.
Conclusions
Occupational health and safety management is based on 
the assessment of workplace conditions for possible risks. 
Risk assessment can be done by using different risk assess-
ment methods. This study developed the 3TRA-CON Risk 
Assessment method to be used in the construction sector.
The crucial task is to identify the hazards and current 
control measures. Traditional methods include a hazard 
checklist for this purpose. The 3TRA-CON includes a haz-
ard checklist too, but it also includes short descriptions of 
adequate control measures for each hazard, which helps to 
reveal the shortcomings of control measures.
After hazard identification, the evaluation takes place. 
Traditional methods include the assessment of the likeli-
hood of an injury or illness, which is a difficult task. In 
the 3TRA-CON method, this has been replaced by assess-
ing the adequacy of existing control measures. The current 
situation is being compared with the legal requirements.  
The safety expert has the responsibility to carry out 
the risk assessment. They often use complicated methods, 
and the results are difficult to communicate to managers 
and workers. The resulting risk assessment is often “pa-
perwork” with only minor influence on safety. This paper 
introduces an efficient and user-friendly risk assessment 
methodology for construction companies of all sizes. It 
can be used by safety experts and/or site managers as well 
as workers’ safety representatives.  
Potential research topics for improving safety risk as-
sessment of construction projects would be the develop-
ment of a mobile device application of the currently pro-
posed methodology. Moreover, the methodology could be 
applied to compare risk assessment among different pro-
ject types in construction industry.  
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